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Construction

 Continued installation of gravity sewer main on Upton Drive and Old Tyng

Road.

 Blasting conducted on Upton Drive.

 Installation of gravity sewer main on Upton Drive has been completed.

 Revoli to continue gravity sewer main construction on Old Tyng Road next

week.

Environmental Monitoring

 Matt Marro, Tyngsborough Conservation Commission issued report

stating that there are no major issues in the Flint Road area as well as the

Middlesex Road/Old Tyng Road area.

 Steve Erickson, Environmental Monitor issued report indicating that no

action is to be taken in the wetland on Flint Road.

Progress Summaries

Location Sewer Main Service Laterals Final Paving

Farwell Rd

Farwell Rd

Flint Rd Complete

Flint Easement

Flint Pond Rd

Middlesex Rd Ongoing

Old Tyng Rd Ongoing

Upton Rd Complete

Westford Rd

Winslow Rd

Highlights

Completed installation of
gravity sewer main on
Upton Drive

Continued Installation of
Gravity Sewer Main on
Old Tyng Road

Revoli to Continue
Construction on Old Tyng
Road Next Week

Pump Station Progress

Bridgeview 0%

Flint Pond 0%

Middlesex Rd 0%


